
United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Friday, August 29, 2008 
P>(>m: Fredrick Micke, On-Scene Coordinator 

Subject: USS LEAD 
East Chicago, FN 
Lafitude: 41.6236 
Longitude: -87.4614 

EPA Region 5 Records Ctr. 

362133 

POLREP No.: 
Fteporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

6/9/2008 
6/9/2008 

IND047030226 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 

CSS LEAD 
Iiast C^hicago . IN - EPA Region V 
POLREP 42 

On-Scene Coordinator - Fredrick Micke 8/29/2008 
Tine-Critical - Removal Acfion Pollution Report (POLREP) # 2 
Start Date: 6/9/2008 

Site Description 
Site mobilization for the USS Lead removal action began on June 9, 2008. Site activities 
began on June 10. Excavation work began on June 12 at 4932 and 4934 Grasselli Avenue in 
East Chicago, IN. Excavation work on that property (a vacant lot) confinues. 

The required landfill approvals were received on June 16, 2008. The first load of material 
\ '̂as sent to the landfill on the same date. 

As of close of business (COB) on August 22, 2008; seven (7) properties had been completed. 



4 properties were partially complete and 4 properties have not been started. None of the 
properties have been seeded to date. A property is considered complete when all backfill 
material has been put in place. 
As of COB Aujjust 22, 1364 tons of contaminated-lead soil have been removed and disposed 
of at an approved landfill. Clean fill material placed as of August 22 totals 2160 cubic yards. 
The 15 properties noted above are the only properties that will addressed during this removial 
action. 
A.n Action Memo Ceiling Increase was written and approved on August 13, 2008. 

(.'ost Information is through 8/22/2008 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

EFIRS - Cleanup Contractor 

RST'START 

$626,800.00 

$57,000.00 

$493,391.00 

$49,884.00 

$133,409.00 

$7,116.00 

21.28% 

12.48% 

Intramural Costs 

Total Site Costs $683,800.00 $543,275.00 $140,525.00 20.55% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this rep)ort was written. The OSC does not necessarily receive specific figures on 
lin.il pajments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
c:laim for cost recovery. 

ŵ y/w epaosc.net/usslead 

http://epaosc.net/usslead



